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Abbreviations and Acronyms

CD Consent Decree

EPA United States Environmental Protection Agency

GEl GEI Consultants of Michigan, P.C.

LLC Kalamazoo River Areas 2, 3, and 4 Remediation LLC
Oous5 Operable Unit 5

PCB polychlorinated biphenyl

NCR NCR Corporation

TCRA time-critical removal action
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Introduction

Reporting Period: April 1, 2022, to April 30, 2022. Report #24.

GEI Consultants Inc. (GEI) is pleased to provide this Monthly Report for Area 4 of
Operable Unit 5 (OU5) of the Allied Paper/Portage Creek/Kalamazoo River
Superfund Site (Site). This work will be performed by GEI on behalf of the
Kalamazoo River Areas 2, 3, and 4 Remediation LLC (LLC), which NCR Corporation
(NCR) formed to meet certain requirements of the Consent Decree (CD) between
NCR Corporation, the United States Environmental Protection Agency (EPA), and
the state of Michigan.

The CD was lodged in December 2019 and entered (approved) by the United States
District Court for the Western District of Michigan on December 2, 2020. The CD
requires NCR to conduct response activities in Areas 2, 3, and 4 of Operable Unit 5
of the Allied Paper/Portage Creek/Kalamazoo River Superfund Site. Work activities
mandated by the CD include performance of a time-critical removal action (TCRA) in
Area 4, remedial design and remedial action in Area 2, and, unless an opt-out is
exercised, remedial design and remedial action in Area 3.

This monthly report provides updates on events pertaining to the Area 4 TCRA as
defined in the Area 4 Action Memorandum (EPA, 2020).
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1. Work Accomplished
1.1 Actions Taken

e Meetings between LLC and EPA representatives took place on April 6, 14, 20,
and 28, 2022, to discuss the revised design plan.

e Biweekly Area 4 TCRA coordination calls were held on April 14 and 28, 2022.

e Premobilization documentation was submitted to EPA for PDI Phase 3 on April
14, 2022.

e LLC representative participated in a site walk on farmland adjacent to Subarea
E (Peterson Farm) to discuss conversion of irrigation pumps to wells on April
19, 2022.

e Meetings between LLC and EPA representatives took place on April 19, 2022,
to discuss a QAPP revision to include sampling anticipated in Phase 3 pre-
design investigations.

e A preliminary approach to Phase 3 PDI sampling was shared with EPA on
April 25, 2022 and discussed on April 28, 2022.

e Planning and procurement activities for upcoming field work took place.

1.2 Data
e No data was collected, received, or delivered in April 2022.
1.3 Deliverables

A revised draft Field Monitoring Plan (FMP) was submitted to EPA on April 1,
2022.

A 60% design package response to comments was submitted to EPA on April
7,2022.
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2. Problems Encountered

e No problems were encountered that impacted work schedules.
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3. Community Relations Activities

e LLC representatives attended the Kalamazoo River Superfund Community
Advisory Group meeting on April 28, 2022.
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4. Anticipated Work

e Arevised Phase 3 PDI work plan addendum is expected to be submitted to
EPA.

e Arevised FMP is expected to be submitted to EPA.

e A Phase 3 PDI addendum covering geotechnical sampling is expected to be
submitted to EPA.

e A buoy line upstream of the Trowbridge Dam is expected to be installed.

e Spring sampling efforts are expected to be scheduled upon approval of the
Phase 3 PDI work plan addenda.

e Bi-weekly TCRA coordination calls with stakeholders are expected to
continue.

e Design activities are expected to continue.
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5. Waste Tracking

No project waste was created or transported in April 2022.

GEl 6



Monthly Report

OU5 Area 4 Time-Critical Removal Action
Allied Paper/Portage Creek/

Kalamazoo River Superfund Site

6. Project Schedule

An updated schedule for the Area 4 TCRA is included as Fig. 1.
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Figure 1. Area 4 TCRA Schedule Start Date Finish Date
Work Plans
Field Sampling Plan 14-Feb-20 15-May-20
Supplemental Field Sampling Plans 7-Sep-20 15-Jul-21
Removal Action Work Plan 1-Apr-20 23-Oct-20
Area 4 Design Work Plans 1-Aug-20 15-Dec-21
Programatic/Investigation Work Plan Revisions 15-May-20 5-Jan-22
Preliminary Investigation
PDI Procurement & Permitting 4-Apr-20 23-Oct-20
Sediment and Soil Sampling Phase 1 17-Jun-20 23-0Oct-20
Lab Analysis Phase 1 22-Jun-20 7-Dec-20
Data Validation Phase 1 6-Jul-20 12-Dec-20
Water Monitoring (velocity, turbidity, level) 10-Jul-20 27-Nov-25
Geotechnical Sampling and Analysis 26-Oct-20 7-Jan-21
Ecological Activity ( bat tree, mussel survey, etc.) 1-Jun-20 31-Oct-21
Area 4 PDI Phase 1 Data transmittal 7-Jan-21 8-Jan-21
PDI Fieldwork 2021 (Phase 2) 3-May-21 13-Jul-21
Design
Trowbridge Site Preparation Design & Bid 6-Apr-20 1-Apr-21
Trowbridge Water Control Structure 30% Design 24-Aug-20 29-Jan-21
Trowbridge Dam Removal Design 24-Aug-20 15-Dec-21
30% TCRA Removal Design Submittal 16-Apr-20 11-May-21
60% TCRA Removal Design Submittal 7-May-21 8-Nov-21
Revised TCRA Removal Design Submittal 8-Nov-21 Summer 2022
Construction
Area 4 Procurement 14-Apr-20 31-Dec-22
Area 4 Trowbridge Staging Area 16-Aug-21 27-Aug-21
Area 4 Permitting Equivalency and Initiate Access
Clearing/Grubbing 15-Jul-22 27-Nov-22
Area 4 Construction Work 2023 1-Apr-23 27-Nov-23
Area 4 Construction Work 2024 1-Apr-24 24-Nov-24
Area 4 Construction Work 2025 1-Apr-25 27-Nov-25
Area 4 Construction Work 2026 1-Apr-26 1-Nov-26
Final Report 22-Feb-27 8-Apr-27
Note: Schedule is subject to change. Changes will be reported in monthly progress reports.
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